



ABSTRACT

The role of Construction Management in Applying Project is very important to get successful project. To get the good quality, finishing job faster then the time determined and the economical cost are hoped by every construction company or person active in this job. The applying good method can effect the duration of applying job, to get these aims.

The Construction Method and the Duration of Project Construction are very unportant in managing project, Their functions are as a pilot in project construction. Beside that, the Construction Method or Time Schedule have become a requirement in Managing the offer of Project they also have high quality in winning the offer of Project.

By using this Construction Method well, The Project Construction will be more effective and more directed. Bayed on the right order, they also give effects in the duration of Project Construction.